

As of June 14, 2022

## ARPA Status Update

# ARPA Engagement Plan Timeline Update

## 1 COMPLETE

### Step 1 - Inform

Details: Provide Neighbors with the necessary tools to appropriately understand the parameters of the American Rescue Plan Act.

- Website
- Engagement Plan

Timeline:

- Start: 02.28.22 (CCM Presentation)
- Complete: 04.11.22 (Engagement Plan Adopted)

## COMPLETE 2

### Step 2 - Consult

Details: Listen to Neighbors, develop an understanding of their views and values and to provide feedback on their input.

- Develop & Launch Survey (Web, Phone, Hardcopy)

Timeline:

- Start: 05.17.22 (Survey Released)
- Complete: 308 Survey Responses as of 06.14.22  
(Ongoing, Responses will Continue to be Reviewed Through Summer, 2022)

## 3 WE ARE HERE

### Step 3 - Involve

Details: Survey results continue to be sorted, correlated, summarized and made available to Town officials.

- Weekly Summary Analysis
- Hybrid Town Hall Sessions

Timeline:

- Start: 05.20.22 (First Weekly Engagement Analysis)
- Anticipated Completion: Hybrid Town Hall Sessions  
Summer 2022

## PENDING 4

### Step 4 - Collaborate

Details: Identify a set of tentative prioritized solutions focused on remediating identified COVID-19 impacts.

- Develop Tentative Spend Plan

Timeline:

- Anticipated Start: Summer 2022
- Anticipated Completion: 4-6 Weeks

## 5 PENDING

### Step 5 - Decide

Details: In a transparent fashion, the Town will take responsibility for recommending the best, most strategic and impactful uses of American Rescue Plan Act funds, including but not limited to the annual budget cycle.

- Adopt Spend Plan & Make Available

Timeline:

- Anticipated Start: Fall 2022
- Anticipated Completion: 4-6 Weeks

